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Washington County, Wisconsin  

FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E02304-1 

 

 

A. Project Title 

Community Wide Assessment for Haz and Pet – Washington Co. WI 

 

B. Name of Grantee 

Washington County  

333 E. Washington Street, Suite 2300 

West Bend, WI 53095-2003 

 

C. Cooperative Agreement  

No.: BF-00E02304-1 

Date of Award: 10/11/2017 

Project Dates: 10/1/2017 – 09/30/2020 

Grant Amount:  

$300,000 – Hazardous Substance Brownfields 

$300,000 – Petroleum Brownfields 

 

D. Project Contact(s) 

Project Manager: 

Debora M. Sielski 

Deputy Planning & Parks Administrator 

333 E. Washington Street, Suite 2300 

P.O. Box 2003 

West Bend, WI 53095-2003 

262-335-4772 

Fax – 262-335-6868 

deb.sielski@co.washington.wi.us 

 

EPA Project Officer: 

Stephanie Ross 

77 West Jackson Blvd., SB-5J 

Chicago, IL 60604-3507 

ross.stephanied@epa.gov 

312-886-0913 

 

EPA Grant Specialist: 

Kendra Kozak 

Assistance Section, MC-10J 

kozak.kendra@epa.gov 

312-353-8834 
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E. Chief Executive 

Donald Kriefall 

County Board Chairperson 

432 East Washington Street, Room 3029 

P.O. Box 1986 

West Bend, WI 53095-7986 

262-335-4307 

Fax – 262-306-2201 

Don.kriefall@co.washington.wi.us 

 

 

Submitted To: 

Stephanie Ross 

77 West Jackson Blvd., SB-5J 

Chicago, IL 60604-3507 

ross.stephanied@epa.gov 

312-886-0913 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:ross.stephanied@epa.gov


Quarterly Report No. 5, 1st Quarter Fiscal Year 2019, October 1, 2018 – December 31, 2018 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

Washington County, Wisconsin  

FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for Hazardous  

Substance & Petroleum Brownfields 

Cooperative Agreement No. BF-00E02304-1 

 
 

Quarterly Report No. 5 

 1st Quarter – Fiscal Year 2019 

October 1, 2018 – December 31, 2018 

 

I. PROGRAM INTRODUCTION 

  

This report provides a summary of activities completed by Washington County, Wisconsin (the 

County) during the 1st quarter of Fiscal Year (FY) 2019 (October 1 through December 31, 2018) 

for implementation of the United States Environmental Protection Agency (U.S. EPA) 

Community-Wide Coalition Assessment Grant for Hazardous Substance & Petroleum 

Brownfields awarded to the County by the U.S. EPA in 2017. Washington County Planning and 

Parks Department is responsible for administering the grants.  

 

The County’s U.S. EPA-approved Implementation Work Plan describes five (5) tasks that are to 

be completed using funding from the grants.  This report describes the status of each task as of 

December 31, 2018, provides an estimate of the degree of completion of each task, and provides a 

list of deliverables associated with each task.  The tasks are described below: 

 

Task 
No. 

Task Name 

0 Programmatic Activities 

1 Brownfields Inventory and Site Prioritization  

2 Conduct Phase I Environmental Site Assessment (ESAs) 

3 Conduct Phase II ESAs, Site Investigations and Remedial/Reuse Planning Activities 

4 Community Brownfields Area-Wide Redevelopment Planning 

5 Community Outreach and Involvement 

 

II. BUDGET OVERVIEW 

 

The USEPA awarded a total grant of $600,000 to the County including $300,000 for Hazardous 

Substance Brownfields Assessment and $300,000 for Petroleum Brownfields Assessment. The 

Assessment Grant budget includes $7,800 for direct expenses for the County (travel and supplies) 

and $592,200 for contracted services provided by environmental and other consulting firms. The 

total budget period cost is $694,162.00 of which $94,162 is the local in-kind contribution that will 

be provided by staff from the County, City of West Bend, City of Hartford, Village of Slinger, 

Village of Jackson, Village of Richfield, and Economic Development Washington County 

(EDWC).  
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The projects funded by this grant will advance the goals of the County’s Site Redevelopment 

Program (SRP) and continue successes achieved to date through implementation of a previous 

U.S. EPA Brownfields Assessment Grant awarded in FY2014.  

 

Building on the success of the FY2014 Assessment Grant, all five of the original Redevelopment 

Coalition members have committed to continuing their support for the County SRP and have 

entered into updated memorandums of agreement. As part of developing the grant, meetings were 

held with Coalition members to discuss priority redevelopment areas for possible future 

assessment. Each of the Coalition members selected the site or area that was their highest priority 

in need of assessment. Assessment needs for these sites are expected to utilize approximately one-

third ($200,000) of the grant funds with $40,000 allocated for each of the Coalition partners. 

Additional sites will be selected based on the previously completed inventory and prioritization, 

as well as updates to be completed as part of the FY2017 grant. 

 

There were four budget reallocation requests submitted to the U.S. EPA Project Officer during the 

1st Quarter FY 2019. The reallocation requests were submitted on December 12, 2018 and 

approved by U.S. EPA on December 13.  The Budget reallocations are outlined below.  

 

 

Budget  

     

Task No. Task Description 

Approved 

Budget as of 

10/11/17  

Reallocation 

Requests this 

Quarter #1-4* 

Current U.S. EPA 

Approved Budget as of 

12/30/2018 

0 Programmatic Activities $21,300  $2,150.00   $23,450.00   

1 
Brownfields Inventory and 

Site Prioritization 
$30,000.00  $0.00  $30,000.00  

2 Phase I ESAs $96,000.00  $0.00  $96,000.00  

3 

Phase II ESAs, Site 

Investigations, and 

Remedial/Reuse Planning 

$341,000.00  ($47,912.00)  $293,088.00   

4 

Community Brownfields 

Area-wide Redevelopment 

Planning 

$50,000.00  $0.00  $50,000.00  

5 
Community Outreach and 

Involvement 
$61,700.00  $45,762.00   $107,462.00   

 Total USEPA Grant $600,000  $0  $600,000  
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III. MODIFICATIONS TO THE WORK PLAN 
 

The following changes to the Work Plan were requested and approved as part of the budget 

reallocation described in Section II. Above during the 1st Fiscal Quarter. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

IV. STATUS OF PROGRAM ACTIVITIES 

 

This section of the report provides a summary of the status for each task as of December 31, 2018, 

including a summary of projects and activities approved, completed, or in progress.  Also 

 

Work Plan 

   

Type of Work Task No.  Of Deliverables 

in Implementation 

Work Plan 

No. of Deliverables 

with Reallocation 

Requests #1-4 

Approved 

Phase I ESAs 24 24 

Phase II ESAs  15 13 

Asbestos & Haz. Material 

Surveys 8 8 

ROARs and/or RAPs 6 6 

 

*US EPA Approved Budget Reallocation Requests 

Request 1 – $32,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) -  

$10,000  for Stantec and $22,000 for Vandewalle to attend Site Redevelopment Committee 

(SRC) and Project Management Team (PMT) meetings, provide assistance with reports, 

complete fact sheets, etc. for remainder of grant period. US EPA approval on 12/13/2018. 

 

Request 2 – $2,150.00 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities) – 

for Vandewalle to provide assistance with required US EPA quarterly reporting.  US EPA 

approval on 12/13/2018.  

 

Request 3 – $3,762.00 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) - 

for EDWC to complete the Rock Falls Summit microsite.  US EPA approval on 12/13/2018. 

 

Request 4 – $10,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) for 

the development of SRP Sustainability Strategies.   US EPA approval on 12/13/2018. 
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summarized are deliverables for each task, an estimate of the percent complete, and a summary of 

scheduled activities to be performed during the 2nd Quarter of FY 2019.  

 

Task 0 – Programmatic Activities 

 

A. Task Description 

 

This task includes preparing grant quarterly reports, quarterly Assessment, Cleanup and 

Redevelopment Exchange System (ACRES) reporting, and general communications 

about the Cooperative Agreement to the U.S. EPA. The current budget for this Task is  

$23,450 which includes travel costs to attend U.S. EPA-sponsored National 

Brownfields conferences and for work by the environmental consultant to provide 

assistance with reporting and other eligible programmatic activities.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

As part of advancing the County's SRP and coordination of the Site Redevelopment 

Committee (SRC) and Coalition during the FY2014 grant, the County advanced a 

qualifications-based procurement process meeting the requirements of 40 CFR 31.36, 

in order to obtain the services of a consultant to assist with public meetings, evaluation, 

and initial scoring and prioritization of sites. The procurement process resulted in six 

proposals. Two firms were interviewed, and based on the interviews and previously 

submitted qualifications, a contract was executed which included the potential 

application for future brownfield assessment grants with Stantec Consulting Services 

Inc (Stantec).  

 

In 2016, the County legal department reviewed the completed procurement process for 

consistency with U.S. EPA’s updated procurement rules as detailed in CFR 200.317-

326, and determined that the process used for the initial procurement was fully 

compliant with the updated requirements. The County reviewed the procurement 

process and scope for the initial request for qualifications with the U.S. EPA Project 

Officer, who confirmed that the process appeared to be compliant with the updated 

procurement requirements applicable to the FY2017 grant. The contract with Stantec 

was amended through execution of a new task order obligating the consultant to comply 

with the requirements of the FY2017 work plan and the cooperative agreement.  
 

The County worked with the Project Team (Stantec, and Stantec subconsultants 

Vandewalle & Associates Inc. [Vandewalle], and EDWC) to complete the detailed 

roles and responsibilities as part of the contract with Stantec for grant implementation 

services.  Vandewalle will assist with programmatic activities (Task 0) brownfields 

inventory and prioritization (Task 1), remedial action planning (Task 3), community 

brownfields area-wide redevelopment planning (Task 4), and community outreach and 
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involvement (Task 5). EDWC will assist with Tasks 0, 1, 3, 4, and 5 to include return 

on investment (ROI) impact analysis for brownfield redevelopment projects. The 

County and Stantec will assist with all tasks. Further detail is provided in the following 

sections. 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY2018, the County finalized the memorandum of 

Agreements (MOAs) for review by the U.S. EPA Project Officer and distribution to 

Coalition partners. The U.S. EPA Project Officer reviewed and approved the MOAs on 

January 22, 2018. The County Project Manager provided the MOAs to each Coalition 

partner for review and approval on January 22, 2018. All MOAs were signed by 

coalition partners and submitted to the U.S. EPA on March 15, 2018.  No grant funds 

could be expended until all five coalition partner MOAs were signed and provided to 

the U.S. EPA. The County prepared and submitted the Quarterly Report for the 1st 

Quarter of FY 2018 on January 30th.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, the County reviewed and approved the proposed 

contracts between Stantec and subconsultants Vandewalle and EDWC. Stantec then 

executed the subcontracts. The County prepared and submitted the Quarterly Report 

for the 2nd quarter of FY2018 on April 30. Stantec obtained ACRES identification 

numbers for the Former Barton Elementary School Property (No. 237327) located in 

the City of West Bend and the Former Jackson Mill Property (No. 237326) located in 

the Village of Jackson. Stantec assisted in the evaluation of approaches to streamline 

reporting while capturing all relevant and required information for the U.S. EPA 

Quarterly Reports and other reporting as the size and complexity of Coalition 

Assessment Grants makes this a necessity. Initially, contract invoice summaries were 

streamlined to provide necessary data required to track and report financial data for the 

County, Stantec, Vandewalle, and EDWC as well as in-kind services for the Coalition 

partners. Additional streamlining measures will be evaluated and implemented during 

the 4th Quarter of FY2018. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, the County prepared and submitted the Quarterly 

Report for the 3rd quarter of FY2018 on July 30. Stantec obtained the ACRES 

identification number for the Former Brandt Printing, Inc. Property (No. 237555) in 

the Village of Slinger.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County prepared and submitted the Quarterly 

Report for the 4th quarter of FY2018 on October 30. A subconsultant contract was set 

up between Stantec and Patek Hospitality Consultants, Inc. for a Hotel Market Study, 

which was approved by U.S. EPA on September 24, 2018. The budget reallocations 

and Work Plan modifications described in Sections II. and III. were also developed and 

completed. ACRES reporting was also completed. 
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D. Activities or Projects in Progress 

The County finalized the MOAs for review by the U.S. EPA Project Officer and 

distribution to Coalition partners. The U.S. EPA Project Officer reviewed and approved 

the MOAs on January 22, 2018. The County Project Manager provided the MOAs to 

each Coalition partner for review and approval on January 22, 2018. 

 

2nd Quarter of FY 2018 

Stantec drafted subconsultant contracts with Vandewalle and EDWC and submitted for 

their review.  

 

3rd Quarter of FY 2018 

Additional programmatic streamlining measures were evaluated for implementation. 

 

4th Quarter of FY 2018 

The County and the Partners initiated evaluation of real time project tracking via the 

County ARCGIS web application to further streamline project tracking. 

 

1st Quarter of FY 2019 

Evaluation of the use of ACRES 6.0 for submitting quarterly reports was ongoing. 

ACRES 6.0 has not yet been implemented by U.S. EPA. 

 

E. Deliverables 

 

2nd Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY 2018 

on January 30th.  

 

3rd Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 2nd Quarter of FY 

2018 on April 30th.  

 

4th Quarter of FY 2018 

The County prepared and submitted the Quarterly Report for the 3rd Quarter of FY 2018 

on July 30th.  

 

1st Quarter of FY 2019 

The County prepared and submitted the Quarterly Report for the 1st Quarter of FY 2019 

on October 30th.  

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 20% complete.  

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include finalizing the MOAs with 

Coalition Partners and ongoing oversight of project activities and required reporting.    
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3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Stantec will assist in the evaluation of approaches 

to streamline reporting while capturing all relevant and required information for the 

U.S. EPA Quarterly Reports and other reporting as the size and complexity of Coalition 

Assessment Grants makes this a necessity. Other measures to streamline data 

management will also be evaluated. Stantec, Vandewalle and EDWC will finalize their 

contracts.   

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, Stantec will continue to assist in the evaluation of 

approaches to streamline reporting while capturing all relevant and required 

information for the U.S. EPA Quarterly Reports and other reporting. Other measures 

to streamline data management will also be evaluated. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County will continue evaluation and 

implementation of real time project tracking via the County ARCGIS web application 

to further streamline project tracking and reporting. Additional programmatic activities 

will be completed as appropriate. 

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, ACRES numbers will be requested for the Former 

West Bend Brewery Property, the West Bank Properties in West Bend, and the Main 

Street Properties in the City of Hartford. The County will continue evaluation of use of 

ACRES 6.0 to submit quarterly reports and implementation of real time project tracking 

via the County ARCGIS web application to further streamline project tracking and 

reporting. Additional programmatic activities will be completed as appropriate. 

 

 

Task 1 – Brownfields Inventory and Site Prioritization 

 

A. Task Description 
 

This task includes the County working with Stantec and Vandewalle to build from the 

successful inventory and prioritization process completed in 2015, by integrating new 

sites into the inventory and removing sites that have been redeveloped.  This task has 

a budget of $30,000. The grant will fund ongoing site inventory and prioritization 

updates using the process developed in 2015. The County will integrate the Sanborn 

Fire Maps (purchased as part of the FY2014 grant) into the County Web Application 

Gallery. In an effort to create a sustainable redevelopment inventory and prioritization 

process, the County will work with Stantec and Vandewalle to develop a geographic 

information system (GIS) Web-based tool for local governments to update inventory 

and prioritize potential redevelopment sites within their community. This will 

streamline the current review process for the SRC when determining funding priorities. 

This task will also allow for enhanced systemization to EDWC’s Brownfield Site 

Readiness Certification process, including the continued updates to the online 
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Redevelopment Tool including additional database GIS layers by the EDWC and a 

qualified consultant.  

 

The current budget for Task 1 is $30,000. 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

None. 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY2018, Vandewalle reviewed the site redevelopment 

inventory materials from the previous grant in anticipation of developing the process 

to update the inventory for this grant.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Vandewalle and Stantec participated in conference 

call meetings with all coalition partners to discuss the status of sites identified as part 

of the FY2014 assessment grant, any new sites that have been identified, and other site 

issues in order to update the inventory and site selection/prioritization. Vandewalle also 

met internally to review past inventory process (i.e., site scoring criteria, etc.) and 

options for updating. Vandewalle also prepared a presentation for the SRC meeting on 

May 22 for further input from the Coalition Partners. Vandewalle also lead discussion 

regarding addition of new sites, removal of “completed” sites, and integration with the 

County GIS.  

 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, the County, EDWC and subconsultants Vandewalle 

and Stantec met to update the inventory and site prioritization process to include new 

sites and remove “completed” sites. The new sites were also added to the online 

inventory map (GIS web map). The scoring process from 2015 (previous grant) was 

also reviewed. The new list of sites was scored for environmental, economic 

development potential, and other criteria. The new list and prioritization of sites was 

presented at the September 5, 2018 SRC meeting and was approved by the SRC.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, Vandewalle added the new sites to the inventory 

and prepared the final Inventory spreadsheet for the Washington County website. The 

new sites were added to the online inventory map (GIS web map). 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018, 
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The County Project Manager, Stantec and Vandewalle is currently meeting with 

coalition partners including the City of Hartford, City of West Bend, Village of 

Richfield, Village of Slinger and Village of Jackson to confirm priority sites, discuss 

the status of existing known brownfield sites, any newly identified sites and 

prioritization/schedule of planned redevelopment projects.  

 

3rd Quarter of FY 2018 

The County Project Manager, Vandewalle, and Stantec continued the site inventory 

and prioritization update and GIS application with a goal of completing the application 

for presentation at the next SRC meeting scheduled for September 5.  

 

4th Quarter of FY 2018 

The County Project Manager, Vandewalle, and Stantec continued finalization of the 

site inventory spreadsheet for the Washington County website and the new online 

inventory map (GIS web map). 

 

1st Quarter of FY 2019 
None. 

 

E. Deliverables 

  

Vandewalle added the new sites to the inventory and prepared the final Inventory 

spreadsheet for the Washington County website. The new sites were added to the 

online inventory map (GIS web map). 

 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 100% complete.  

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include initiating the update to the 

Brownfields Inventory and Prioritization.  

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY 2018, Vandewalle and Stantec will be developing the 

process to update the existing site redevelopment inventory and prioritization of the top 

15 sites for discussion with the SRC scheduled for May 22, 2018. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, The County Project manager, Vandewalle, and 

Stantec are continuing the site inventory and prioritization update and GIS application 

with a goal of completing the application for presentation at the next SRC meeting 

scheduled for September 5.  

 

1st Quarter of FY 2019 
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During the 1st Quarter of FY2019, The County Project Manager, Vandewalle, and 

Stantec will finalize the site inventory spreadsheet for the Washington County website 

and the new online inventory map (GIS web map). 

 

2nd Quarter of FY 2019 

None. This task is complete. 

 

Task 2 – Conduct Phase I Environmental Site Assessments 

 

A. Task Description 

 

This task includes conducting Phase I ESAs. Under the direction of the County, the 

environmental consulting firm will complete Phase I ESAs at 24 sites. Prior to 

performing Phase I ESAs, eligibility determination request forms will be prepared and 

submitted to the U.S. EPA (for hazardous substance brownfields) or Wisconsin 

Department of Natural Resources (WDNR; for petroleum brownfields) for approval. 

Upon confirmation of eligibility, the County will execute access agreements for each 

parcel to be inspected as part of the Phase I ESAs, or potentially subject to Phase II 

ESAs as part of Task 3. Phase I ESAs will be completed in accordance with the All 

Appropriate Inquiries Final Rule and the standards set forth in the ASTM E1527-13 

Phase I Environmental Site Assessment Process. 

 

This task has a budget of $96,000.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

3rd Quarter of FY 2018 

The eligibility determinations for work to be performed for the Former Barton 

Elementary School Property in West Bend as well as the Former Jackson Mill Property 

in Jackson were approved by U.S. EPA.  

 

4th Quarter of FY 2018 
The eligibility determinations for work to be performed for the Former West Bend 

Brewing Site in West Bend and Brandt Printing, Inc. Site in Slinger were approved by 

WDNR and U.S. EPA, respectively.  

 

1st Quarter of FY 2019 
Stantec completed the initial eligibility determination for the West Bank properties in 

West Bend on October 11, 2018.  EPA approved the determination on October 17. 

Stantec completed the hazardous substance eligibility determination for the West Bend 

Brewery Property on October 11. EPA approved the eligibility determination the same 

day.  Stantec resubmitted the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property in West Bend on October 12. WDNR approved the 

eligibility determinations on October 18. The EPA and WDNR approvals are provided 

in Attachment A. 
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The WDNR approved the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property on October 23 and October 18, respectively. 

 

 

 

C. Completed Activities or Projects 

 

3rd Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

Barton Elementary School Property in West Bend as well as the Former Jackson Mill 

Property in Jackson. The eligibility determinations were approved by U.S. EPA and 

site access agreements were executed with the County. The Phase I ESA site visits were 

completed by Stantec on June 21, 2018. Stantec also initiated preparation of eligibility 

determinations for the “West Bank” and Former West Bend Brewery properties located 

in West Bend. 

 

4th Quarter of FY 2018 

The Phase I ESA report for the Former Barton Elementary School Property was 

completed and submitted on July 6, 2018. 

 

The Phase I ESA report for the Former Jackson Mill Property was also completed and 

submitted on July 6, 2018. 

 

The petroleum eligibility determination request for the Former West Bend Brewing 

Site was submitted to the WDNR on August 2. WDNR approved the request on August 

10, 2018. 

 

Stantec completed the eligibility determination request for work to be performed for 

the Brandt Printing, Inc. Site on August 14. The U.S. EPA approved the eligibility 

determination request the same day. Following final approval of the site access 

agreement on August 22, Stantec completed the site visit on August 23, 2018. The 

Phase I ESA report was submitted on August 29, 2018. 

 

 

1st Quarter of FY 2019 
Stantec completed the eligibility determination for the West Bank properties in West 

Bend and submitted it to USEPA on October 11, 2018. USEPA approved the initial 

eligibility determination on October 17, 2018. Based on further review of the area and 

survey modifications, it was determined to add two parcels to the eligibility 

determination and too also submit an eligibility determination for Petroleum. 

 

Stantec submitted the eligibility determination for the West Bend Brewery Property to 

U.S. EPA on October 11. U.S. EPA approved the determination on the same day. Phase 

I ESA research was initiated. 
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Stantec resubmitted the petroleum eligibility determinations for the Former Gehl 

property and Former Blain property on October 12. The WDNR approved the eligibility 

determinations on October 23 and October 18, respectively. 

 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

Stantec is working to complete an eligibility determination for work to be performed 

for the Former Barton Elementary School property in West Bend. 

 

3rd Quarter of FY 2018 

Stantec is working to complete the Phase I ESAs for the Former Barton Elementary 

School property in West Bend as well as the Former Jackson Mill Property in Jackson. 

Stantec is also completing eligibility determinations for the “West Bank” and Former 

West Bend Brewery properties located in West Bend. 

 

4th Quarter of FY 2018 

The hazardous substance eligibility determination request for the Former West Bend 

Brewing Site was initiated and include the adjacent car wash and vacated street parcels.  

The County and Stantec also continued preparation of eligibility determinations for the 

“West Bank” properties located in West Bend. 

 

1st Quarter of FY 2019 
Stantec initiated preparation of eligibility determinations for the Main Street parcels in 

Hartford.  

 

E. Deliverables 

 

3rd Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

Barton Elementary School Property in West Bend as well as the Former Jackson Mill 

Property in Jackson (Attachment A).  

 

4th Quarter of FY 2018 

Stantec completed eligibility determinations for work to be performed for the Former 

West Bend Brewing Site and the Brandt Printing, Inc. Site in the Village of Slinger 

(Attachment A). The Phase I ESA report for the Brandt Printing, Inc. Site was 

submitted on August 29, 2018. 

 

1st Quarter of FY 2019 
Stantec completed the initial eligibility determination for the West Bank properties in 

West Bend on October 17, 2018. Stantec completed the hazardous substance eligibility 

determination for the West Bend Brewery Property on October 11. Stantec resubmitted 

the petroleum eligibility determinations for the Former Gehl property and Former Blain 

property in West Bend on October 12 (Attachment A). 
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F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 20% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd quarter of FY2018 include the County submitting 

eligibility determination requests, and provided sites are eligible, completing Phase I 

ESAs for high priority sites during the 3rd Quarter of FY2018.    

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY2018, Phase I ESAs will be scheduled and implemented. 

An eligibility determination and subsequent Phase I ESA will be performed for the 

Former Barton Elementary School property in the City of West Bend. The property is 

targeted for adaptive reuse of the historic school building as well as construction of 

additional buildings and facilities for affordable and market rate apartments. 

 

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, Stantec will complete the Phase I ESAs for the 

Former Barton Elementary School property in West Bend as well as the Former 

Jackson Mill site in Jackson. Stantec will also complete the eligibility determinations 

for the “West Bank” and Former West Bend Brewery properties located in West Bend. 

Phase I ESAs will be completed, as appropriate. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the County and Stantec will complete the hazardous 

substance eligibility determination request for the Former West Bend Brewing Site and 

the “West Bank” properties located in West Bend. Phase I ESAs will be completed, as 

appropriate. 

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, the eligibility determinations for the Main Street 

Properties in Hartford and the West Bank Properties in West Bend will be completed 

and Phase I ESAs initiated, as appropriate. The Phase I ESA will be completed for the 

West Bend Brewery Property.  

 

 

 

Task 3 – Conduct Phase II Environmental Site Assessments, Site Investigations, and 

Remedial/Reuse Planning Activities 

 

A. Task Description 

 

This task includes conducting phase II ESAs, site investigations, and remedial/ reuse 

planning. On sites that meet the site-specific eligibility requirements, and are approved 

for use of U.S. EPA funds, by the U.S. EPA (hazardous substance brownfields) and/or 

WDNR (petroleum brownfields), the County may use the assessment funds to conduct 
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Phase II ESAs, site investigations, remedial planning and other brownfield reuse 

planning activities. Phase II site investigation activities are likely to include soil and 

groundwater sampling and may include magnetometer surveys, trenching to confirm 

anomalies, asbestos surveys and sampling for other hazardous building materials. 

Additional field services provided by U.S. EPA may include geophysical 

characterization, such as ground penetrating radar or electro-magnetic surveys. Greener 

and Sustainable Remediation principles will be incorporated into project tasks using 

the ASTM Greener Cleanup Standard Guide. 

 

This task has a current budget of $293,088 which includes completion of annual 

updates to the existing approved QAPP. Eligibility determinations (EDs) and/or access 

agreements may also be completed for Task 3 for any properties for which these were 

not performed as part of Phase I ESAs conducted as part of Task 2. It is anticipated that 

the scope of work and deliverables for this task to be completed by the environmental 

consulting firm will include: 

 

 Approximately eight (8) site-specific sampling and analysis plans (SAPs) and 

health and safety plans (HASPs); 

 Approximately fifteen (13) Phase II ESAs; 

 Six (6) remedial action options reports (ROARs) and/ or remedial action plans 

(RAPs). 

 Eight (8) asbestos and hazardous materials pre-demolition or renovation 

surveys.  

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

3rd Quarter of FY 2018 

U.S. EPA approved the QAPP update on June 22, 2018 and authorized the County to 

begin Phase II ESA work. 

 

4th Quarter of FY 2018 

U.S. EPA approved the sampling and analysis plan (SAP) for the Phase II ESA at the 

Former Barton Elementary School Site on September12. Use of funds for reuse and 

remedial costing was approved by U.S. EPA for the Former Niphos Site on July 23. 

 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, Stantec initiated completion of the annual Quality 

Assurance Project Plan (QAPP) update. 

 

3rd Quarter of FY 2018 

Stantec attended a QAPP update call with Jan Pels and Stephanie Ross of U.S. EPA 

and Deb Sielski of the County on May 29, 2018. Based on the results of the call the 

QAPP update was completed, reviewed by the County and submitted to U.S. EPA on 
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June 19, 2018. U.S. EPA approved the QAPP update on June 22, 2018 and authorized 

the County to begin Phase II ESA work. 

 

4th Quarter of FY 2018 

Stantec prepared the site SAP for the Former Barton Elementary School Site dated 

August 22, 2018. U.S. EPA approved the SAP on September 12, 2018.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, Stantec completed the Phase II ESA report for the 

Former Barton Elementary School Site (October 26,2018). Remedial Planning 

including discussions with the WDNR and developer and preparation of a materials 

management plan for the site were initiated. Stantec issued a reliance letter for the 

Phase I and II ESAs to the developer’s financial backers. 

  

Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed and drillers were tentatively 

scheduled, pending site access.  

 

 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

Stantec is coordinating with Jan Pels and Stephanie Ross of the U.S. EPA to complete 

the QAPP update.  

 

3rd Quarter of FY 2018 

Discussions began regarding completion of the Bermico Property site investigation in 

West Bend. 

 

4th Quarter of FY 2018 

Site field work for the Former Barton Elementary School was coordinated including 

coordination with site contractors, the laboratory and school district (owner). The site 

geophysical survey was performed on September 17 and borehole locations marked. 

Soil boring and groundwater monitoring well installation was performed on September 

19 and 20th, 2018. Soil samples were submitted to the analytical laboratory. 

Groundwater samples were collected on September 21, 2018. Field data reduction was 

initiated (borehole logs, tables, etc.). Report preparation was initiated. 

 



Quarterly Report No. 5, 1st Quarter Fiscal Year 2019, October 1, 2018 – December 31, 2018 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

 Stantec reviewed the previous approved SAP for the Former Bermico Site and 

evaluated tasks required to move the project forward. Stantec met with the City of West 

Bend and Washington County to discuss appropriate actions with respect to the 

property owner.  

 

Stantec and Vandewalle attended a call with the City of Slinger regarding reuse 

scenarios for the former Niphos Site. Stantec initiated cost estimating for the reuse 

scenarios and discussed the project further with the County. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, remedial planning for the former Barton Elementary 

School including discussions with the WDNR and developer, and preparation of a 

materials management plan for the site were initiated. Stantec issued a reliance letter 

for the Phase I and II ESAs to the developer’s financial backers. 

  

Reuse scenario costing for the Former Niphos Site was completed and a report was 

issued November 12. A call to discuss the report with the client was conducted on the 

same day. Further discussions were held following the SRC meeting on November 14. 

The report will be revised to incorporate the comments received. 

 

Site investigation activities were initiated for the Former Bermico Site. Previous 

sampling and analysis plan reports were reviewed, and drillers were tentatively 

scheduled, pending site access.  

 

 

E. Deliverables 

 

3rd Quarter of FY 2018 

The QAPP Update was submitted to USEPA on June 19, 2018. 

 

4th Quarter of FY 2018 

Stantec prepared the site SAP for the Former Barton Elementary School Site dated 

August 22, 2018. U.S. EPA approved the SAP on September 12, 2018.  

 

1st Quarter of FY 2019 

Stantec issued a reliance letter for the Phase I and II ESAs for the Former Barton School 

property to the developer’s financial backers. Reuse scenario costing for the Former 

Niphos Site was completed and a report was issued November 12.  

 

F. Percent Complete and Scheduled Activities 

This task is currently 20% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd Quarter of FY2018 include the environmental 

consulting firm updating the existing approved QAPP.    

 

3rd Quarter of FY 2018 
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During the 3rd Quarter of FY2018, Stantec will prepare a cost estimate for additional 

remedial scenarios associated with reuse options at the Niphos Coatings site, which 

was assessed as part of the FY2014 grant. As applicable, Phase II ESA activities will 

be conducted. Stantec may begin Phase II ESA activities at the former Bermico site.  

4th Quarter of FY 2018 

During the 4th Quarter of FY2018, it is anticipated that site investigation activities will 

be initiated at the Bermico property in West Bend. Based on the results of the Phase I 

ESAs to be completed, sampling and analysis plans and Phase II ESAs will be initiated 

as applicable. Stantec and Vandewalle will prepare redevelopment scenarios and cost 

estimates associated with reuse of the Niphos Coatings site in the Village of Slinger, 

which was assessed as part of the FY2014 grant. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, the Phase II report for the Former Barton Elementary 

School Site will be completed. Reuse scenario costing for the Former Niphos Site will 

also be completed. Site investigation activities will be initiated at the Former Bermico 

Site.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, preparation of a materials management plan for the 

Former Barton Elementary School Property will be completed. The Former Niphos 

property remediation scenario report will be revised to incorporate the comments 

received. 

 

Task 4 – Community Brownfields Area-wide Redevelopment Planning 

 

A. Task Description 

  

This task includes area-wide redevelopment planning. There are at least six large sites 

or clusters of contiguous smaller sites within the target areas for which it is anticipated 

that area-wide planning will be a key to advancing sites beyond assessment to 

redevelopment. The community areas and specific sites on which reuse planning will 

be performed will be determined by the County and SRC in response to development 

proposals and/or requests from the coalition members.  

 

This task has a budget of $50,000. It is anticipated that the scope of work and 

deliverables for this task to be completed by the consulting firm will include 2 smaller 

area-wide plans and 1 larger area-wide plans. Areas will be determined by the Coalition 

and relate to high priority sites as identified in the site prioritization process and 

community needs. 
 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

4th Quarter of FY 2018 
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The U.S. EPA approved using grant funds for a hotel market study for the Former 

Gehl Site in West Bend on September 24. 

 

1st Quarter of FY 2019 

The U.S. EPA approved a planning study for downtown Slinger on December 10. 

 

C. Completed Activities or Projects 

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, EDWC met with the Village of Germantown to 

discuss area-wide planning needs tied to development opportunity pressing on the I-41 

/ Holy Hill / Rail corridor. 

 

3rd Quarter of FY 2018 

During the 3rd Quarter of FY 2018, representatives of Stantec, the County, Vandewalle, 

and the City of West Bend met on May 17 with a prospective developer regarding 

redevelopment and remediation of the former Gehl manufacturing site. Redevelopment 

planning for the Site and surrounding area was initially discussed. EDWC completed 

acquisition and development of an IMPACT DataSource software package, Impact 

Dashboard, designed to assess economic and fiscal impact of proposed brownfield 

redevelopment sites. The software is calibrated specifically to the County. The software 

will be evaluated and further calibrated using actual brownfield successes realized as 

part of the FY2014 assessment grant.  

 

4th Quarter of FY 2018 

The County, Vandewalle and Stantec attended a call with the City of West Bend on 

August 14 to discuss the Former Gehl property planning needs. Initial discussions were 

held with Patek Hospitality Consultants, Inc. regarding a hotel market study. 

 

1st Quarter of FY 2019 

Patek Hospitality Consultants, Inc. completed Phase I of the hotel market study for the 

Former Gehl property in West Bend. Conclusions were that a hotel downtown on the 

former Gehl property was a viable option. The study included interviews with multiple 

hotel chains and local businesses as well as an evaluation to the existing hotel market. 

The potential for a housing study for the area was also evaluated. 

 

The U.S. EPA approved a planning study for downtown Slinger on December 10. 

Vandewalle initiated planning activities with the Village of Slinger. 

 

D. Activities or Projects in Progress 

 

2nd Quarter of FY 2018 

None. 

 

3rd Quarter of FY 2018 

Representatives of Stantec, the County, Vandewalle, and City of West Bend continue 

to discuss the scope of redevelopment planning for the Gehl site. EDWC continues to 
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prepare the Impact Dashboard for use on sites identified as part of the site inventory 

and prioritization (Task 1). 

 

4th Quarter of FY 2018 

As described above, the County, Vandewalle and Stantec attended a call with the City 

of West Bend on August 14 to discuss the Former Gehl property planning needs. Initial 

discussions were held with Patek Hospitality Consultants, Inc. regarding a hotel market 

study. 

 

1st Quarter of FY 2019 

Vandewalle initiated planning activities with the Village of Slinger for a downtown 

study. 

 

E. Deliverables 

 

Phase I market study report prepared by Patek Hospitality Consultants Inc. and dated 

December 21 for the Former Gehl Site. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently 15% complete. 

 

4th Quarter of FY 2018 

Representatives of Stantec, the County, Vandewalle, and City of West Bend will 

complete a scope of work for redevelopment planning for the Gehl site. Planning will 

be initiated. EDWC will continue to prepare Impact Dashboard for use on sites 

identified as part of the site inventory and prioritization (Task 1) and the software will 

be utilized as appropriate. 

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, representatives of Stantec, the County, Vandewalle, 

and City of West Bend will complete a scope of work for redevelopment planning for 

the Gehl site. Planning will be initiated.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, Phase II of the hotel market study will be 

completed by Patek Hospitality Consultants Inc. for the Former Gehl Site. Activities 

for the Downtown Redevelopment Plan for the Village of Slinger will be furthered by 

Vandewalle. 

 

 

Task 5 – Community Outreach and Involvement  

 

A. Task Description 
 

This task includes community outreach and involvement. Since 2010, the County has 

proactively involved Washington County communities in the development and 
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advancement of a brownfields-focused SRP. To lead this effort, in early 2013, the 

County established a SRC to guide and advance brownfield redevelopment, community 

outreach and involvement, reuse planning and site assessment. 

 
The Coalition plans to convene the SRC on at least a quarterly basis, with the public 

meetings widely promoted encouraging participation by our partnering organizations 

and public. Targeted outreach has occurred and will remain important for each target 

area. To maximize the extent to which community residents and other stakeholders can 

provide meaningful input to the project, the SRC comprehensive community outreach 

program will continue, with elements that include SRC public meetings (occurring 

quarterly), County-wide and community specific public meetings and forums, print and 

web-based communication tools including the development and distribution of 

marketing and informational materials, and joint outreach and education efforts with 

community partner organizations.  

 

This task has a current budget of $107,462 which includes enhancing its capabilities in 

demonstrating ROI and securing investment resources by building an ROI generator 

designed to evaluate various proposed development deals and weigh them against 

return for public and private participants. Additionally, the Coalition will deploy the 

latest in marketing technologies to develop project wins into compelling, easy-to-share 

success stories and case studies. These will be packaged for both recruitment and 

educational purposes, extending the program’s reach and attracting more qualified 

projects and redevelopers. 

 

The County will report on Project progress at open forums, such as municipal 

board/council meetings. The County will also distribute information through the 

existing Site Redevelopment Program website (www.co.washington.wi.us\SRP) which 

will serve as the foundation for ongoing web-based communication. The County and 

SRC members will also distribute information through their websites, newsletters, 

LinkedIn, Twitter, and blog posts as well as direct notice to community organizations 

and local newspapers. 

 

B. New Activities or Projects Approved for Implementation by U.S. EPA During the 

Fiscal Quarter 

 

The U.S. EPA approved using grant funds for transportation services to a Brownfields 

summit between U.S. EPA, IEPA, Washington County, and the City of Rock Falls, 

Illinois in Rock Falls on September 13, 2018. 

 

C. Completed Activities or Projects 

 

The County completed a press release announcing the grant award for circulation in 

local newspapers, radio stations and three major television stations serving 

Southeastern Wisconsin. The County met with the Project Management Team (PMT) 

to detail the roles and responsibilities for Task 4 - Community Outreach and 

Involvement.   
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2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, the EDWC and the County Project Manager met 

with Germantown on separate occasions to recruit and secure their formal engagement 

with the countywide SRC. The County Project Manager prepared a Memorandum of 

Agreement for review by the Village of Germantown. 

 

The PMT met on March 20, 2018 to review the budget, roles and responsibilities for 

the PMT and coalition partners, prioritize the tasks and create a detailed work list for 

the FY 2017 grant.  Vandewalle prepared a work plan template for the grant that will 

be used by members of the PMT. 

 

3rd Quarter of FY 2018 

       During the 3rd Quarter of FY 2018, significant community outreach occurred. 

 

The PMT met with the National Exchange Bank and Trust on April 9, 2018 with the 

purpose of informing and engaging local lenders on potential uses of the grant.  The 

EDWC is in the process of coordinating an approach to reach and meet with all 

commercial lenders with market share in the County by the end of Q4 of FY2019. 

 

The PMT attended and presented at the WDNR Brownfields 101 Conference on May 

10, 2018 with the purpose of further informing the public on the organization and 

success of the County’s SRP. 

 

The County Project Manager provided a MOA to Village of Germantown on April 10 

to participate in the SRP as a non-Coalition partner. This further informed the Village 

of services available for redevelopment. 

 

The County, Stantec, Vandewalle and EDWC participated in conference call meetings 

with all coalition partners to discuss the new grant, the status of sites identified as part 

of the FY2014 assessment grant, any new sites that have been identified, and other site 

issues. 

 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the first quarterly SRC meeting on Tuesday May 22, 2018; which included a tour of 

the EH Wolf & Sons redevelopment in the Village of Slinger. The meeting was open 

to the public. 

EDWC completed acquisition and development of the IMPACT DataSource software 

package, Impact Dashboard, designed to assess economic and fiscal impact/ROI of 

proposed brownfield redevelopment sites. The software is calibrated specifically to the 

County. The software will be evaluated and further calibrated using actual brownfield 

successes realized as part of the FY 2014 assessment grant.  

 

The County project manager met with the U.S. EPA project officer on May 24, 2018. 

 

The PMT held PMT meetings on April 17 and June 19.  
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The EDWC initiated coordination of a “best practice” sharing research trip to Rock 

Falls, Illinois to serve as the “sustainability summit” for the SRP to determine the 

approach for continuing the Site Redevelopment Program after the FY2017 grant is 

completed. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

4th Quarter of FY 2018 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the second quarterly SRC meeting on September 5, 2018; which was hosted by the 

City of Hartford at the Hartford City Hall. The meeting was open to the public. The 

agenda is provided as Attachment B. 

EDWC utilized the IMPACT DataSource software package, Impact Dashboard, to 

assess economic and fiscal impact/ROI of the EH Wolf & Sons redevelopment in the 

Village of Slinger. The final report was presented at the September 5, 2018 SRC 

meeting and the September 13 Brownfields Sustainability Summit in Rock Falls, 

Illinois (no charges for the summit other than approved transportation costs). 

 

The PMT held meetings on the following dates: July 17, August 1, August 7, August14, 

August 22, September 14, and September 25 regarding project activities. 

 

A Redevelopment Site Screening Checklist and Brownfields Redevelopment Process 

Flowchart were prepared, finalized and distributed to the Coalition Partners and SRC 

members for their use. 

 

An article was published in the Washington County Insider regarding the Former 

Barton Elementary School property redevelopment project. 

 

Representatives from Washington County, The City of Rock Falls, City of Hartford, 

EDWC, Village of Jackson, City of West Bend, Stantec, Vandewalle, U.S. EPA, and 

Illinois EPA,  attended a “best practice” sharing research trip to Rock Falls, Illinois to 

serve as the “sustainability summit” for the SRP to determine the approach for 

continuing the Site Redevelopment Program after the FY2017 grant is completed. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

1st Quarter of FY 2019 

The County, Stantec, Vandewalle, and EDWC participated with the Coalition Partners 

at the third quarterly SRC meeting on November 14, 2018; which was hosted by the 

Village of Richfield at the Richfield Fire Station No. 2. The meeting was open to the 

public. The agenda is provided as Attachment B. 

A summary and evaluation of the September 13 Brownfields Sustainability Summit in 

Rock Falls, Illinois was prepared by EDWC and presented at the November 14 SRC 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
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meeting.  The evaluation included a detailed summary of best practices, strategies as 

well as similarities and differences of the two programs. Next steps in the sustainability 

program were also provided. Commercial Property Accessed Clean Energy (C-PACE) 

financing available through PACE Wisconsin was also discussed. 

 

The PMT held meetings on the following dates: November 2, November 27, and 

December 11 regarding project activities. 

 

Vandewalle began preparation of a fact sheet (Fact Sheet No.5) to highlight successes 

of the County Site Redevelopment Program to date including leveraged resources, 

acres redeveloped, etc. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

   

D. Activities or Projects in Progress 

 

The County is currently developing a timeline for Task 4 - Community Outreach and 

Involvement.  

 

2nd Quarter of FY 2018 

During the 2nd Quarter of FY 2018, the EDWC researched and provided a demo on an 

Economic and Fiscal Impact Analysis tool.   The County Project Manager will be 

scheduling monthly PMT meetings to discuss the status of tasks outlined in the 

Implementation Work Plan and current assessment projects.  

 

3rd Quarter of FY 2018 
EDWC continues to prepare Impact Dashboard for use on sites identified as part of the 

site inventory and prioritization (Task 1). Other ongoing activities described above are 

in process. 

 

 

 

4th Quarter of FY 2018 

EDWC continues to prepare Impact Dashboard for use on sites identified as part of the 

site inventory and prioritization (Task 1). Other ongoing activities described above are 

in process. 

 

1st Quarter of FY 2019 

Vandewalle continued preparation of a fact sheet (Fact Sheet No.5) to highlight 

successes of the County Site Redevelopment Program to date including leveraged 

resources, acres redeveloped, etc. 

 

Sustainability program efforts continued. 

 

Washington County continued to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
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E. Deliverables 

 

None. 

 

F. Percent Complete and Scheduled Activities 

 

This task is currently approximately 40% complete. 

 

2nd Quarter of FY 2018 

Scheduled activities for the 2nd quarter of FY2018 include: 

 The County will conduct a countywide public kickoff meeting held in tandem 

with an SRC meeting.  

 Schedule and participate in monthly “check-in” meetings with the Project 

Management Team.  

 Update the County Site Redevelopment Program website at 

www.co.washington.wi.us/srp to provide current information throughout the 

FY2017 grant implementation. 

 

3rd Quarter of FY 2018 

Scheduled activities for the 3rd Quarter of FY2018 include conducting monthly PMT 

meetings, the May 22, 2018 SRC meeting and coordinate Q3 project priorities.   

 

The EDWC will negotiate a contract for the Economic and Fiscal Impact Analysis tool; 

building the tool for the County; analyzing 2 projects and develop the resulting ROI 

reports (accelerated). 

 

The quarterly SRC meeting is scheduled for Tuesday May 22, 2018 which will include 

a tour of the EH Wolf & Sons redevelopment in the Village of Slinger and gain approval 

of priority sites and other activities. 

The EDWC will be coordinating a “best practice” sharing research trip to Rock Falls, 

IL to serve as the “sustainability summit” for the SRP to determine the approach for 

continuing the Site Redevelopment Program after the FY2017 grant is completed. 

 

The PMT will be attending and presenting at the Wisconsin DNR Brownfields 

101 Conference on May 10, 2018 with the purpose of further informing the public on 

the organization and success of Washington County’s Site Redevelopment Program. 

 

Vandewalle will be creating a fact sheet summarizing this quarter.  

 

Washington County continues to update the Site Redevelopment Program website at  

www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

4th Quarter of FY 2018 

http://www.co.washington.wi.us/srp
http://www.co.washington.wi.us/SRP


Quarterly Report No. 5, 1st Quarter Fiscal Year 2019, October 1, 2018 – December 31, 2018 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

During the 4th Quarter of FY2018, monthly PMT meetings will be conducted, the 

September 5, 2018 SRC meeting will be held and Q4 project priorities will be 

coordinated.   

 

The EDWC will analyze 2 projects and develop the resulting ROI reports (accelerated) 

using the Impact Dashboard software. 

 

The quarterly SRC meeting is scheduled for September 5, 2018 and will be an open 

meeting held in Hartford.  

The “best practice” sharing research trip to Rock Falls, Illinois will be held on 

September 13 and will serve as the “sustainability summit” for the SRP to determine 

the approach for continuing the Site Redevelopment Program after the FY 2017 grant 

is completed. 

 

Vandewalle will be creating a fact sheets to maximize grant funds and summarizing the 

project status.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

1st Quarter of FY 2019 

During the 1st Quarter of FY2019, monthly PMT meetings will be conducted, the 

November 14, 2018 SRC meeting will be hosted by the Village of Richfield, and Q1 

project priorities will be coordinated.   

 

The PMT will be working on preparing Sustainability Strategy for the Site 

Redevelopment Program that will contain a communications and marketing strategy 

and a financial sustainability strategy.  

 

Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP with numerous updates this quarter.  

 

2nd Quarter of FY 2019 

During the 2nd Quarter of FY2019, bi-monthly PMT meetings will be conducted. This 

reduction from monthly reflects progress made in efficiency of management now that 

the FT2017 grant program is up and running. 

 

The quarterly SRC meeting will be held on February 19 and will be hosted by the City 

of West Bend. 

 

Vandewalle will complete preparation of a fact sheet (Fact Sheet No.5) to highlight 

successes of the County Site Redevelopment Program to date including leveraged 

resources, acres redeveloped, etc. 

 

Sustainability program efforts will continue. See Attachment C.  

 

http://www.co.washington.wi.us/SRP
http://www.co.washington.wi.us/SRP
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Washington County will continue to update the Site Redevelopment Program website 

at  www.co.washington.wi.us/SRP this quarter.  

 

 

V. PROBLEMS ENCOUNTERED/ASSISTANCE NEEDED 

 

None. 

 

VI. SCHEDULE AND PROJECT MILESTONES 

 

A list of major milestones achieved during the project to date are summarized on the following 

table.  

 

Date Activity or Milestone Description 

6/02/2017 County Project Manager sent out press release announcing award of USEPA 

FY2017 grant 

10/11/17 USEPA awarded Cooperative Agreement to Washington County 

12/7/2017 County Project Manager finalizes Roles and Responsibilities for County, Coalition 

Partners, EDWC, Stantec and Vandewalle 

12/15/17 Tour of current projects with U.S. EPA Project Officer, County Project Manager, 

Stantec, and Vandewalle. 
 

 

Task 

No. 
Date 2nd Quarter FY2018 Activity or Milestone Description 

0 1/22/2018 County Project Manager completed draft of Coalition MOA 

0 1/22/2018 U.S. EPA Project Officer approved draft Coalition MOA 

0 1/24/2018 
County Project Manager distributed MOAs for review and approval by 

Coalition Partners 

0 1/26/2018 City of West Bend approves MOA 

0 1/30/2018 County Project Manager submitted 1st Q FY2018 report to U.S. EPA 

0 2/5/2018 Village of Slinger approves MOA 

0 2/7/2018 City of Hartford approves MOA 

0 2/13/2018 Village of Jackson approves MOA 

0 2/15/2018 City of Hartford MOA Executed 

0 2/15/2018 City of West Bend MOA Executed 

0 2/15/2018 Village of Richfield approves MOA  

0 2/15/2018 Village of Slinger MOA Executed 

0 3/1/2018 Village of Jackson MOA Executed 

0 3/15/2018 Village of Richfield MOA Executed 

0 3/15/2018 MOAs Sent to USEPA Project Officer 

5 3/20/2018 PMT FY2017 Grant Kick-off Meeting  

 

   

http://www.co.washington.wi.us/SRP
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Task 

No. 
Date 3rd Quarter FY2018 Activity or Milestone Description 

5 4/9/2018 PMT meeting with National Exchange Bank and Trust 

5 4/10/2018 
County Project Manager provides MOA to Village of Germantown to 

participate in Site Redevelopment Program as a non-Coalition Partner  

5 4/11/2018 PMT Conference Call with Village of Jackson 

5 4/12/2018 PMT Conference Call with City of West Bend 

5 4/13/2018 PMT Conference Call with Village of Richfield 

5 4/16/2018 PMT Conference Call with Village of Slinger 

5 4/17/2018 PMT Meeting Conference Call  

5 5/3/2018 PMT Conference Call with City of Hartford 

5 5/10/2018 PMT Presentation at WDNR Brownfields 101 Conference 

5 5/22/2018 SRC Meeting 

5 5/24/2018 County Project Manager meeting with U.S. EPA Project Officer 

3 5/29/2018 Conference Call w/Stantec and U.S. EPA - QAPP discussion 

5 6/1/2018 County & EDWC meeting re: Rock Falls Summit 

5 6/4/2018 County completed website updates 

5 6/7/2018 PMT Conference Call - City of West Bend - status on projects 

5 6/19/2018 PMT Meeting Conference Call 

5 6/20/2018 County completed website updates 

5 6/29/2018 Co. & EDWC - discussion on Rock Falls Summit 

   

   

City of West Bend - Gehl Site 

4 5/17/2018 PMT meeting with City of West Bend and developer 

 

 
  

City of West Bend - Former Barton School 

2 4/17/2018 Stantec completes Eligibility Determination Form for County review 

2 4/19/2018 County Project Manager reviewed Eligibility Determination 

2 4/27/2018  City of West Bend reviewed Eligibility Determination 

2 5/1/2018 Stantec submits Eligibility Determination for U.S. EPA review 

2 5/3/2018 Site is determined eligible by U.S. EPA Project Officer 

2 6/19/2018 Access agreement executed 

 2 6/21/2018   Phase I ESA site visit performed 

   

Village of Jackson – Former Jackson Mill 

2 5/29/2018 Stantec completes Eligibility Determination for County review 

2 6/4/2018 County Project Manager reviewed Eligibility Determination 

2 6/4/2018 Stantec submits Eligibility Determination for U.S. EPA review 

2 6/4/2018 Site is determined eligible by U.S. EPA Project Officer 

2 6/7/2018 Site access agreement executed 

2 6/21/2018 Phase I ESA site visit performed 
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Task 

No. 
Date 4th Quarter FY 2018 Activity or Milestone Description 

5 7/17/2018 PMT meeting  

5 8/1/2018 PMT meeting w/Rock Falls, IL and KSU - TAB 

5 8/7/2018 PMT Conference Call  - inventory 

5 8/7/2018 PMT Conference Call  

5 8/14/2018 PMT Meeting 

5 8/22/2018 PMT Conference Call  - inventory/prioritization 

1 9/5/2018 Site scoring and inventory completed 

5 9/5/2018 
Site Screening Checklist and Brownfields Redevelopment Flow Chart 

completed 

5 9/5/2018 Site Redevelopment Committee Meeting 

5 9/14/2018 PMT Conference Call - Gehl market study 

5 9/25/2018 PMT Meeting 

 

   

City of West Bend - Gehl Site 

4 8/14/2018 
County conference call with City of West Bend regarding planning needs 

and developer 

4 9/24/2018 U.S. EPA approves use of funds for Hotel Market Study 

 

 
  

City of West Bend - Former Barton School 

2 7/6/2018 Phase I ESA report completed 

3 8/22/2018 SAP submitted to U.S. EPA 

3 9/12/2018  SAP approved by U.S. EPA  

3 9/21/2018 Site field sampling completed, report preparation initiated. 

   

City of West Bend – Former West Bend Brewing 

2 8/02/2018 Petroleum Eligibility Determination Request submitted to WDNR 

2 8/10/2018 Petroleum Eligibility Determination Request approved by WDNR 

   

   

Village of Jackson – Former Jackson Mill 

2 7/6/2018 Phase I ESA report completed. 

 

   

Village of Slinger – Brandt Printing, Inc. 

2 8/14/2018 Hazardous Eligibility Determination Request submitted to U.S. EPA 

2 8/14/2018 Hazardous Eligibility Determination Request approved by U.S. EPA 

2 8/22/2018 Site Access Agreement approved 

2 8/23/2018 Site visit completed 

2 8/29/2018 Phase I ESA report submitted 



Quarterly Report No. 5, 1st Quarter Fiscal Year 2019, October 1, 2018 – December 31, 2018 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 
 

 
  

Village of Slinger – Former Niphos Plating 

3 7/23/2018 
U.S. EPA approves use of funds for redevelopment planning. Planning 

initiated. 

 

Task 

No. 
Date 1st Quarter FY 2019 Activity or Milestone Description 

0 10/30/2018 County Project Manager submitted 4th Q FY2018 report to U.S. EPA 

5 11/2/2018 PMT meeting  

5 11/14/2018 Site Redevelopment Committee Meeting 

5 11/27/2018 PMT meeting 

5 12/11/2018 PMT meeting  

5 12/13/2018 Budget Reallocation and Work Plan Modification Approved by U.S. EPA 

0 12/17/2018 County Project Manager submitted annual FFR to US EPA 

   

City of West Bend - Gehl Site 

4 12/21/2018 Phase I of the Hotel Market Study Completed 

 

 
  

City of West Bend - Former Barton School 

3 10/26/2018 Phase II ESA report completed 

3 11/30/2018 Reliance Letters issued to developers Financers 

3 11/14/2018 Approval from SRC to move forward with remedial planning  

3 9/21/2018 Site field sampling completed, report preparation initiated. 

 

 

 

  

 

 

City of West Bend – Former West Bend Brewing 

2 10/11/2018 Hazardous Eligibility Determination Request submitted to U.S.EPA 

2 10/11/2018 Hazardous Eligibility Determination Request approved by U.S.EPA 

2 12/3/2018 Access Agreement Completed 

2 12/17/2018 Conference call – We Energies, City, Stantec, County 

   

   

City of West Bend – Former West Bank Properties 

2 10/11/2018 Hazardous Eligibility Determination Request submitted to U.S. EPA 

2 10/17/2018 Hazardous Eligibility Determination Request approved by U.S. EPA 

 

 
  

Village of Slinger – Former Niphos Plating 

3 11/12/2018 
Initial Niphos Remedial action scenario report completed including 

Vandewalle reuse renderings. 
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Village of Slinger – Downtown Redevelopment Plan 

4 12/10/2019 
U.S. EPA approves use of funds for redevelopment planning. Planning 

initiated. 

 

Additional milestones for the project will be added to this table as part of the next Quarterly 

Report. 

 

 

 

VII. BUDGET SUMMARY 

 

Summary of Grant Expenses by Category for the Reporting Period 10/27/18 – 12/30/18 

 

A summary of grant expenses by category is provided below, including the current budget, 

amounts previously expended, amounts expended during the 1st Quarter of FY2019, total 

amounts expended through December 30, 2018, and the budget remaining as of December 30, 

2018.  

 

 

Categories 
 Budgeted 
Amount  

 Previously 
Expended  

 Expenses 
10/27/2018 - 
12/30/2018  

 Total Cumulative 
Expenses  

 Amount 
Remaining  

Personnel  $                   -     $                      -     $                   -     $                        -     $                       -    

Travel  $       5,900.00   $         1,717.01   $                   -     $           1,717.01   $          4,182.99  

Equipment  $                   -     $                      -     $                   -     $                        -     $                       -    

Supplies  $       1,900.00   $                      -     $                   -     $                        -     $          1,900.00  

Contractual  $  592,200.00   $       55,914.23   $    61,738.88   $      117,653.11   $      474,546.89  

Other  $                   -     $                      -     $                   -     $                        -     $                       -    

Totals  $  600,000.00   $       57,631.24   $    61,738.88   $      119,370.12   $      480,629.88  
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Summary of Current Budget Status by Task as of December 30, 2018 

 

 

 

The following is a summary of the current budget status by task as of December 30, 2018. 

 

 

 

Summary of Current Budget Status by Funding Source as of December 30, 2018 

 

A summary of grant reimbursements through the EPA Automated Standard application for 

Payment (ASAP) System is based on reimbursements requested by the County for invoices already 

paid. The summary table includes the current grant amount, amounts previously reimbursed, 

amounts reimbursed during the 1st Quarter FY2019, total amounts reimbursed, and the budget 

remaining for both the hazardous substance and petroleum grants. The following is a summary of 

the current budget status by funding source as of December 30, 2018. 

 

 

 

 

 

 

 

 

Task 
No. Task Description 

 Approved Budget 
as of 12/30/18  

 Previously 
Expended 
(though 

10/26/18)  

 Amount 
Expended 
(10/27/18- 

12/30/2018)  

 Total Amount 
Expended 
through 

12/30/18)  

 Budget 
Remaining as 
of 12/30/18  

Percent 
of 

Budget 
Expend

ed 

0 Programmatic Activities  $           23,450.00   $             6,292.58   $       3,250.25   $       9,542.83   $    13,907.17  40.7% 

1 
Brownfields Inventory 
and Site Prioritization  $           30,000.00   $           21,106.09   $       2,338.50   $     23,444.59   $       6,555.41  78.1% 

2 Phase I ESAs  $           96,000.00   $             1,393.50   $     17,272.52   $     18,666.02   $    77,333.98  19.4% 

3 

Phase II ESAs, Site 
Investigations, and 

Remedial/Reuse 
Planning  $        293,088.00   $             6,622.58   $     27,040.21   $     33,662.79   $  259,425.21  11.5% 

4 

Community Brownfields 
Area-wide 

Redevelopment Planning  $           50,000.00   $                861.25   $       1,127.28   $       1,988.53   $    48,011.47  4.0% 

5 
Community Outreach 

and Involvement  $        107,462.00   $           21,355.24   $     10,710.12   $     32,065.36   $    75,396.64  29.8% 

 Total USEPA Grant  $        600,000.00   $           57,631.24   $     61,738.88   $   119,370.12   $  480,629.88  19.9% 
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1st  Quarter FY 2019 (Oct.27, 2018 - Dec. 30, 2018) 

      

Grants 
Budgeted 
Amount 

Previously 
Reimbursed 

Reimbursed 
10/27/2018 - 
12/30/2018 

Total Cumulative 
Reimbursement 

Amount 
Remaining 

Hazardous  $  300,000.00   $       28,922.82   $                     -     $           28,922.82   $  271,077.18  

Petroleum  $  300,000.00   $       28,708.42   $                     -     $           28,708.42   $  271,291.58  

         $                          -      

Totals  $  600,000.00   $       57,631.24   $                     -     $           57,631.24   $  542,368.76  

 

 

 

VIII. PERFORMANCE OUTPUTS AND OUTCOMES 

 

This section summarizes performance outputs and outcomes for the County FY2017 

Community-Wide Coalition Assessment Grant for Hazardous Substance & Petroleum 

Brownfields.  Outputs and outcomes include: 

 Number of completed Phase I and Phase II environmental site assessments (ESAs) on 

priority brownfield sites.  

  Three Phase I ESAs have been completed to date. 

 Number of completed additional site investigations and remedial action plans 

developed for select sites for which Phase II ESAs are completed. 

  One Phase II ESA has been completed to date.  

 Number of successful projects where grant was used to leverage additional funding for 

redevelopment projects.  

  See IX below. 

 Number of success story profiles and case studies developed to further market the SRP 

to connect potential investors and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

Completed two success story videos and developed County SRP Story Map.  

See Attachment F. 

 Development of County GIS application for local governments to update inventory and 

prioritize potential redevelopment sites.  

 Completion of an update to the community-wide inventory and prioritization of 

brownfields sites within the County. 

  Completed September 5, 2018 

 Performing community outreach and education related to brownfields. 

  See Task 5 

 Connecting potential business and other end-users with brownfield sites that can be a 

focus for redevelopment and reuse. 

 

Additional outputs and outcomes will be documented in upcoming Quarterly Reports.  
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IX. LEVERAGED ACTIVITIES 

 

This section summarizes leveraged activities for the Washington County FY2017 Community-

Wide Coalition Assessment Grant for Hazardous Substance & Petroleum Brownfields.  

Leveraged activities include: 

 Coordinated remedial activities at the former Niphos Coatings site in the Village of 

Slinger, which was assessed under the previous Coalition Assessment Grant. Remedial 

work is currently in process (Approximately $20,000 of County funds). See Attachment 

E. 

 Assisted with an application for State Wisconsin Economic Development Corporation 

(WEDC) Site Assessment Grant (SAG) funding for the former Bermico Site in the City 

of West Bend previously assessed under the FY 2014 Coalition Grant. The City was 

notified of grant award ($150,000) on July 13, 2018. 

 Complete assessment and remedial planning for the North Bookends site that was 

previously assessed with the FY 2014 grant utilizing a $150,000 SAG grant awarded 

to the City of Hartford by WEDC in 2017. Assisted with application for an approximate 

$500,000 WEDC Brownfield Grant to address site contamination during 

redevelopment activities in 2018. The City of Hartford was notified of grant award on 

July13, 2018. 

 

X. IN-KIND CONTRIBUTION 

 

Summary of In-kind contribution reported for the 1st Quarter of FY2019.  
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Name Title  Budgeted In-kind 

Contribution  

Previous In-kind 

Contribution 

 Total In-

Kind 1st Q 

FY2019  

 Total 

Cumulative 

In-kind  

 Washington County In-Kind      

Deb Sielski  Deputy Administrator  $                39,276.00   $      21,289.85   $  11,689.83   $   32,979.68  

Samantha Theisen Planning Intern  $                   1,287.00   $            243.54   $        245.87   $         489.41  

Tyler Betry  Plan & Parks Analyst  $                   4,103.00   $        4,256.85   $        727.45   $      4,984.30  

Gabi Wanasek Plan & Parks Intern  $                      221.40   $            221.40     $         221.40  

Mike Vander Sanden GIS Coordinator  $                   3,360.00   $                     -     $        722.76   $         722.76  

Fay Fitts Administrative Sec.  $                      575.00   $                     -     $                 -     $                   -    

Joe Steier 
Land Use and Planning 
Analyst  $                                -       $                 -     $                   -    

Brad Stern County Attorney  $                   4,403.00   $            159.59   $                 -     $         159.59  

  Total Co. In-kind  $                53,225.40   $      26,171.23   $  13,385.91   $   39,557.14  

 City of Hartford In-Kind      

Justin Drew Dir. of Comm. Devel.  $                   1,224.00   $                     -     $                 -     $                   -    

 Village of Slinger In-Kind       

Jessi Balcom Village Administrator  $                   1,435.00   $            516.86   $        287.15   $         804.01  

Jim Haggerty DPW Dir/V. Engineer  $                      138.00   $            148.23   $          59.29   $         207.52  

 Village of Richfield In-Kind       

Jim Healy Village Administrator  $                   1,483.00   $            199.00   $        149.25   $         348.25  

 City of West Bend In-Kind        

Jay Shambeau City Administrator  $                   3,055.00   $            363.65     $         363.65  

Mark Piotrowicz Development Dir.  $                   2,091.00   $        1,107.27     $      1,107.27  

Cindy Leinss Park Project Manager    $                     -     $        109.14   $         109.14  

Adam Gitter Econ. Devel. Manager  $                   1,189.00   $                     -       $                   -    

 Village of Jackson In-Kind        

John Walther Village Administrator   $                      553.00   $            942.50   $                 -     $         942.50  

Brian Kober 
Dir. Of Public 
Works/Engineer  $                      330.00   $                     -     $                 -     $                   -    

 Economic Development Washington County (EDWC) In-Kind       

Christian 
Tscheschlok Executive Director  $                24,883.00   $        6,336.17   $        465.04   $      6,801.21  

Deborah Reinbold Bus. Solutions Specialist  $                   4,777.00   $                     -       $                   -    

Total Coalition Partner In-kind  $                41,158.00   $        9,613.68   $    1,069.87   $   10,683.55  

      

 Total In-kind  $                94,383.40   $      35,784.91   $  13,385.91   $   50,240.68  
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Attachments 

 
 

A. Approvals of Eligibility Determinations 

B. Agenda and Minutes for SRC Meeting (11/14/2018) 

C. SRP Sustainability Strategy Timeline 

D. Village of Germantown US EPA Technical Assistance 

E. Former Niphos Coatings Remediation 

F. SRP Success Story Video/ArcGIS Story Map 

 

 

 

 

  



Quarterly Report No. 5, 1st Quarter Fiscal Year 2019, October 1, 2018 – December 31, 2018 

Washington County, Wisconsin – FY2017 U.S. EPA Community-Wide Coalition Assessment Grant for  

Hazardous Substance & Petroleum Brownfields 

 

 

 

 

 

 

 

Attachment A 

 

 

 

Approvals of Eligibility Determinations 

 
  











 

SUBJECT: Review of Washington County’s Eligibility Determination  

for the West Bend Downtown Riverwalk properties, West Bend, WI 

 

TO:  Cooperative Agreement File BF-00E02304-1 
 

FROM:  Stephanie Ross, Brownfield Project Manager 

 

I have reviewed the attached information and agree with Washington County’s determination 
that the West Bend Downtown Riverwalk properties are brownfields as defined in CERCLA 
Section 101(39)(A). The Downtown Riverwalk properties include: 

- Western River Walkway properties 
o 105A, 111A, 125A, Alley 127A, 131A, 137A, 147A, and 161A North Main Street, 

West Bend, WI; 
o 101A, 103A, 109A, 111A, 113A, 119A, 123A, 131A, 137A, and 143A South Main 

Street, West Bend, WI; and 
o Veteran’s Park, corner of South Main Street and Veterans Avenue, West Bend, 

WI.  
- West Bend River Walk properties 

o Parking lot, PIN 11191410004 Mill Street, West Bend, WI;  
o 215 N Main Street, West Bend, WI; and 
o 507 W Washington Street, West Bend, WI. 

- State Highway 33 Right-of-Way between Service Drive and Veterans Avenue; and  
- Former West Bend Plating, 526 W Washington Street, West Bend, WI. 

 

The attached information also supports the County’s determination that it is not a potentially 

responsible party and would not violate CERCLA Section 104 (k)(4)(B). The County has not owned the 

properties, did not cause or contribute to contamination of the properties, and has no relationship with 

a potentially responsible party. 

 

If all appropriate inquiry shows any of the attached information is incorrect, the County must submit a 

new determination of property eligibility. 

 

CC: 

Deb Sielski, Washington County, WI 

Christian Tscheschlok, EDWC 

Rick Binder, Stantec 

David Holmes, Stantec 

Jolena Presti, Vandewalle & Associates 



Jackie Mich, Vandewalle & Associates 

 

ATTACHMENT:  

Haz ED Western River Walkway 

West Bend Riverwalk Haz ED 

STH HWY 33 ROW WB 

Former West Bend Plating Haz ED  

Downtown Riverwalk West Section Rendering 



 

SUBJECT: Review of Washington County’s Eligibility Determination  

for the West Bend Brewing properties, West Bend, WI 

 

TO:  Cooperative Agreement File BF-00E02304-1 
 

FROM:  Stephanie Ross, Brownfield Project Manager 

 

I have reviewed the attached information and agree with Washington County’s determination 
that the West Bend Brewing properties (415 N Main Street, 445 N Main Street, and parcel in 
between) are brownfields as defined in CERCLA Section 101(39)(A). 
 

The attached information also supports the County’s determination that it is not a potentially 

responsible party and would not violate CERCLA Section 104 (k)(4)(B). The County has not owned the 

property, did not cause or contribute to contamination of the property, and has no relationship with a 

potentially responsible party. 

 

If all appropriate inquiry shows any of the attached information is incorrect, the County must submit a 

new determination of property eligibility. 

 

CC: 

Deb Sielski, Washington County, WI 

 

ATTACHMENT:  

West Bend Brewing Haz ED 
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Attachment B 

 

 

 

Agenda and Minutes for SRC Meeting (11/14/2018) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

AGENDA
Site Redevelopment Steering Committee Meeting

Wednesday, November 14, 2018 - 10:30 AM
Richfield Fire Station No. 2

4166 Hubertus Road, Richfield, WI 53033 

 

The following business will be brought before the Committee for initiation, discussion, deliberation, and possible formal action subject to the
rules of the Board, which may be inspected in the office of the County Clerk.  

1. Call to Order and Affidavit of Posting
Ot her  Agenda  I t em s

2. Minutes of September 5, 2018
3. Discussion of the Status of FY2017 Grant Budget
4. Consideration of Budget Allocations
5. Rock Falls Summit Discussion
6. SRP Sustainability Strategy Discussion
7. PACE Wisconsin - New Brownfield Provision
8. Status Update of Current Projects - Coalition Members
9. Discussion of Upcoming SRC Meeting

10. Adjournment
Af f i davi t  of  Pos t i ng

It is possible that individual members of other governing bodies of the County government may attend the above meeting. It is possible that
such attendance may constitute a meeting of any such other governing body pursuant to State ex rel. Badke v. Greendale Village Board, 173
Wis. 2d 553, 494 N.W. 2d 408 (1993). This notice is given solely to comply with the notice requirements of the open meeting law. No
action will be taken by any other governmental body except by the governing body noticed in the caption above.
 
AFFIDAVIT OF POSTING

This agenda was posted in the office of the County Clerk on the 9th day of November, 2018.  Notice was sent to the West Bend Daily
News, Express News, WIBD/WMBZ Radio, WTKM Radio, My Community NOW, Hartford Times Press, Kewaskum Statesman,
Milwaukee Journal-Sentinel. Individuals with disabilities requiring special accommodations for attendance at the meeting should contact the
County Clerk at (262) 335-4301 at least 48 hours prior to the meeting.



WASHINGTON COUNTY 1 

SITE REDEVELOPMENT STEERING COMMITTEE 2 

Hartford – Scherger Hall  September 5th, 2018 3 

109 North Main Street Hartford, WI 53027                                                                                          10:00 a.m.  4 

Present: Ray Heidtke, Mark Piotrowicz, Justin Drew, Jessi Balcom, Curt Pitzen, Christian Tscheschlok, Lisa 5 

Maylen, 6 

 7 

Excused: Frank Carr, Jim Healy, John Walthers 8 

 9 

Absent:  County Board Representative 10 

 11 

Also Present:  Jolena Presti – Vandewalle & Associates, Jackie Mich - Vandewalle & Associates, Dave Holmes 12 

– Stantec, Rick Binder – Stantec, Deb Sielski, Deputy Planning & Parks Dept. Administrator, Tyler Betry, 13 

Planning & Parks Dept. Planning & Parks Analyst, Adam Gitter – Economic Development Manager City of 14 

West Bend.  15 

 16 

Chairperson Heidtke called the meeting to order and read the Affidavit of Posting at 10:00 a.m. 17 

 18 

INTRODUCTIONS 19 

Chairperson Heidtke asked that everyone introduce themselves that were present.  20 

 21 

ELECTION OF CHAIR/VICE-CHAIR 22 

Mr. Heidtke nominated himself to remain as Chairman. 23 

Moved by Mr. Pitzen, seconded by Mr. Piotrowicz, to reelect Mr. Heidtke as Chairman. Motion carried. 24 

 25 

Mr. Pitzen nominated himself to be elected as Vice-Chairman. 26 

Moved by Mr. Pitzen, seconded by Mr. Tscheschlok, to elect Mr. Pitzen as Vice-Chairman. Motion 27 

Carried. 28 

 29 

MINUTES OF May 22, 2018 30 

Mr. Heidtke presented the minutes from the last meeting. 31 

Moved by Mr. Piotrowicz, seconded by Mr. Drew, to approve the minutes of May 22, 2018. Motion 32 

carried. 33 

 34 

DISCUSSION OF THE STATUS OF FY2017 GRANT BUDGET 35 

Ms. Sielski discussed the grant summary handout. Since the grant consists of two separate $300,000 grants the 36 

budget is separated by tasks between hazardous and petroleum contaminants.   37 

 38 

CONSIDERATION OF BUDGET REALLOCATIONS 39 

Ms. Sielski discussed the consideration of reallocating $40,000 for performing an environmental site 40 

investigation at the former West Bend Brewing property. Mr. Binder stated that the funds will be used to 41 



conduct a Phase I ESA, a Phase II ESA, and an asbestos/lead paint survey of the property. Mr. Binder continued 42 

to go into detail and discuss the scope of work and associated costs for the project.  43 

Moved by Mr. Pitzen, seconded by Ms. Maylen, to approve the reallocation of $40,000 for the former 44 

West Bend Brewing Property. Motion carried. 45 

 46 

REDEVELOPMENT INVENTORY UPDATE 47 

Ms. Mich discussed the changes and updates that have been made to the redevelopment inventory list. Two sites 48 

were removed from the list since they were redeveloped and five new sites were added to the inventory. Ms. 49 

Mich then gave the background information of the five new sites. Discussion ensued. 50 

 51 

REDEVELOPMENT CHECKLIST 52 

Ms. Presti handed out a checklist that can be used as a tool for local government groups to determine if a site is 53 

suitable to receive funds from the EPA grant and if the site is ready for redevelopment. She went on to discuss 54 

the steps of the checklist and how it can be used.   55 

 56 

TARGET MARKETS FOR PROJECTS AND FUNDING PHASE I WORK 57 

This agenda item was moved up per request of Ms. Sielski. Mr. Tscheschlok went into discussion about what 58 

should drive the decision to use grant dollars to fund specific projects. Mr. Holmes then discussed the 59 

challenges of working with owners and redevelopers when their sites were discovered to have contaminates 60 

during a Phase I ESA. Mr. Piotrowicz discussed that there is no cookie cutter approach to dealing with owners 61 

and redevelopers when they are unhappy with the results of an ESA.  62 

 63 

ADVANCING REDEVELOPMENT SITE FLOW CHART 64 

Ms. Presti discussed the flow chart handout and the stages that are used to prepare a site for redevelopment and 65 

project completion.   66 

 67 

SUCCESS STORY VIDEOS 68 

Ms. Sielski discussed that the Planning & Parks Department had an intern who created videos of several 69 

successful redevelopment sites to showcase the projects. Also, Mr. Betry created an online GIS story map that 70 

will be used to showcase the projects as well. The videos and story map were presented to the committee for 71 

comment.  72 

 73 

E.H. WOLF IMPACT ASSESSMENT REPORT (ROI GENERATOR AND IMPACT ANALYSIS) 74 

Mr. Tscheschlok handed out and discussed a report which presented results of the economic and fiscal analysis 75 

of the EH Wolf redevelopment project. The report was created by using the Impact Dashboard tool. Discussion 76 

ensued.  77 

 78 

ROCK FALLS SUMMIT 79 

Mr. Tscheschlok discussed that twenty two people have committed to attend and that there are nine days left 80 

until the summit. He went on to discuss the purpose and scope of the summit. 81 

 82 

 83 

 84 



USEPA DEBRIEFING ON REVOLVING LOAN FUND APPLICATION 85 

Ms. Sielski handed out a summary of the debriefing she had with the EPA about the Revolving Loan Fund 86 

application and why it wasn’t awarded. The EPA stated that normally a score for an application like this would 87 

have been funded but it was based on who reviewed the application. Only one application in the region was 88 

awarded.   89 

 90 

STATUS UPDATE OF CURRENT PROJECTS – COALITION MEMBERS 91 

Coalition members provided updates on the current projects. 92 

 93 

DISCUSSION OF UPCOMING SRC MEETING 94 

Ms. Sielski mentioned that the next meeting is tentatively scheduled for November 14th at 10:30am in Slinger. 95 

 96 

PUBLIC COMMENT 97 

No Comment. 98 

 99 

ADJOURNMENT 100 

Mr. Heidtke adjourned the meeting at 12:17 P.M.              101 

 102 

Ray Heidtke, Chairperson 103 

 104 



 39 

WASHINGTON COUNTY 40 

SITE REDEVELOPMENT STEERING COMMITTEE 41 

Richfield – Richfield Fire Station No. 2  November 14th, 2018 42 

4166 Hubertus Road, Richfield, WI 53033                                                                                             10:36 a.m.  43 

Present: Ray Heidtke, Jessi Balcom, Christian Tscheschlok, Lisa Maylen, Jim Healy, Adam Gitter 44 

 45 

Excused: Justin Drew, Curt Pitzen, John Walther 46 

 47 

Absent:  Frank Carr, Mark Piotrowicz, Jolena Presti, Rick Binder, Josh Schoemann, Jamie Ludovic 48 

 49 

Also Present: Jackie Mich - Vandewalle & Associates, Dave Holmes – Stantec, Deb Sielski, Deputy Planning & 50 

Parks Dept. Administrator, Tyler Betry, Planning & Parks Dept. Planning & Parks Analyst, Samantha Theisen, 51 

Planning & Parks Intern 52 

 53 

Chairperson Heidtke called the meeting to order and read the Affidavit of Posting at 10:36 a.m. 54 

 55 

INTRODUCTIONS 56 

Chairperson Heidtke asked that everyone introduce themselves that were present.  57 

 58 

MINUTES OF September 5, 2018 59 

Mr. Heidtke presented the minutes from the last meeting. 60 

Moved by Ms. Maylen, seconded by Mr. Heidtke, to approve the minutes of September 5, 2018. Motion 61 

carried. 62 

 63 

DISCUSSION OF THE STATUS OF FY2017 GRANT BUDGET 64 

Ms. Sielski discussed grant summary handouts which consisted of the allocated and unallocated money for Task 65 

2, Task 3, and Task 4 and associated project specific funds.    66 

 67 

CONSIDERATION OF BUDGET REALLOCATIONS 68 

Ms. Sielski discussed the consideration of reallocating the following grant funds: 69 

 70 

1. $32,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) -  $10,000  for Stantec and 71 

$22,000 for Vandewalle to attend SRC and PMT meetings, provide assistance with reports, complete 72 

fact sheets, etc. for remainder of grant period. This reallocation will need to be approved by the US 73 

EPA Project Officer. 74 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $32,000 for 75 

Outreach & Involvement. Motion carried. 76 



 77 

2. $2,150 from Task 3 (Phase II ESAs) to Task 0 (Programmatic Activities) – for Vandewalle to provide 78 

assistance with required US EPA quarterly reporting. This reallocation will need to be approved by the 79 

US EPA Project Officer. 80 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $2,150 for 81 

Programmatic Activities. Motion carried. 82 

 83 

3. $3,762 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) - for EDWC to complete 84 

Rock Falls Summit microsite.  The funding for this was approved by the US EPA Project Officer on 85 

8/9/2018 but the reallocation will need to be approved.   86 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $3,762 for 87 

Outreach & Involvement. Motion carried. 88 

 89 

4. $10,000 from Task 3 (Phase II ESAs) to Task 5 (Outreach & Involvement) for the development of SRP 90 

Sustainability Strategies.   The proposal was partially approved by the USEPA on Sept. 21, 2018, with 91 

full approval provided once the reallocation request is reviewed and approved by the US EPA Project 92 

Officer. 93 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $10,000 for 94 

Sustainability Strategies. Motion carried. 95 

 96 

5. $3,000 in funding needed to complete preparation and submittal of the petroleum ED forms to WDNR, 97 

and to complete the Phase I ESA.   98 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $3,000 for Phase I 99 

ESA. Motion carried. 100 

 101 

6. $25,000 in funding for completion of a Phase II environmental site assessment. It should be noted that the 102 

scope of the project will not be known until Phase I is completed, but for now it is believed this is reasonable 103 
scope until further evaluation.  104 

Moved by Mr. Healy, seconded by Ms. Maylen, to approve the reallocation of $25,000 for Phase II 105 

ESA. Motion carried. 106 

 107 

7. 9,500 in funding for use in performing remedial planning activities for the Former Barton School Property 108 

(the “Property”) located in the City of West Bend.    109 

Moved by Mr. Tscheschlok, seconded by Mr. Healy, to approve the reallocation of $9,500 for 110 

WDNR Remediation and Redevelopment Program. Motion carried. 111 

 112 

ROCK FALLS SUMMIT DISCUSSION 113 

Mr. Tscheschlok discussed the survey results and the notes taken from the summit. The results were related 114 

with the third budget reallocation in regards to the Rock Falls Summit microsite.  115 

 116 

SRP SUSTAINABILITY STRATEGY DISCUSSION 117 

Ms. Sielski discussed the SRP sustainability strategies. 118 

 119 



PACE WISCONSIN - NEW BROWNFIELD PROVISION 120 

Mr. Tscheschlok discussed the handout and what he has discovered during research of the PACE program for 121 

redevelopment projects and how they could be related to Washington County’s need of long-term funding for 122 

industrial brownfield properties. Ms. Sielski discussed the prospect to bring in a PACE representative next 123 

meeting to better answer questions.  124 

 125 

STATUS UPDATE OF CURRENT PROJECTS – COALITION MEMBERS 126 

Coalition members provided updates on current projects. Members reported that the Barton School 127 

redevelopment project is moving forward and that Hartford is putting together an eligibility determination for 128 

the main street project. West Bend members announced over 1 million in funding approval from RDA and West 129 

Bend Mutual to finance projects like the west bank river walk, the downtown theatre, the baseball fields, and 130 

the MOWA campus area redevelopment.  131 

 132 

DISCUSSION OF UPCOMING SRC MEETING 133 

Ms. Sielski mentioned that the next meeting is tentatively scheduled for February 19th at 8:30am in West Bend 134 

Moraine Park Technical College. 135 

 136 

PUBLIC COMMENT 137 

No Comment. 138 

 139 

ADJOURNMENT 140 

Mr. Heidtke adjourned the meeting at 11:35 P.M.              141 

 142 

Ray Heidtke, Chairperson 143 
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SRP Sustainability Strategy Timeline 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Site Redevelopment Program Sustainability Strategies 
 

As outlined in the Goals for Washington County Site Redevelopment Program – FY2017 Grant, 

sustainability of the Site Redevelopment Program is of high importance to the SRC and Coalition 

Members. This SRP sustainability strategy will strengthen the program demonstrating to investors, 

redevelopers and lenders that Washington County has a robust sustainable program to help secure future 

investments into redeveloping brownfield sites throughout the County.  Washington County, Coalition 

Members, local governments, the business community and residents will all benefit from a sustainable 

Site Redevelopment Program.  Creating the SRP Sustainability Strategy Action Plan will be completed in 

2020 followed by implementation.   

 

 

 

 

 

 

Site Redevelopment Sustainability Strategy – 3 Components 
Inventory, Site Selection & Prioritization Strategy 

Communications & Marketing Strategy 
Financial Sustainability Strategy 
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Village of Germantown US EPA Technical Assistance 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

US EPA Technical Assistance for Village of Germantown 
 

The County received direct technical assistance from the US EPA Land Revitalization Program to help 

design a Connectivity Plan for the Village of Germantown centered on Saxony Village, currently under 

construction on a remediated brownfield site that utilized the SRP funding for site assessment. A series of 

workshops took place in November 2018 with key community stakeholders. Final report will be 

forthcoming. 

  

 

 

 

 

 
US EPA Technical Assistance for Village of 

Germantown Connectivity Plan 



              Washington County   
                       Site Redevelopment Program 
 

 

 

 

 

Washington County Planning & Parks Department 

333 East Washington St., Suite 2300, PO Box 2003, West Bend, WI  53095-2003 

Phone: (262) 335-4445, Toll Free: 800-616-0446,  FAX: (262) 335-6868 

 

 

 

 

PRESS RELEASE 

 
Nov. 4, 2018 

Contact:  Debora Sielski, Deputy Planning and Parks Administrator 

 

US EPA Provides Land Revitalization Technical Assistance to  

Washington County and Village of Germantown  
 

Washington County will receive direct technical assistance from the US EPA Land Revitalization 

Program to help design a draft Connectivity Plan for the Village of Germantown.    

The Connectivity Plan will center on Saxony Village, a multifamily development currently under 

construction on a remediated brownfield site that utilized the County Site Redevelopment Program for site 

assessment. Located just west of Germantown’s historic Main Street District and at the south terminus of 

Park Avenue, the development will be a highly-visible project with important impacts on the community’s 

mobility systems. The design effort will create a bike and pedestrian Connectivity Plan with a general study 

area defined along the following corridors: 

 

 Park Avenue, running from Freistadt Road on the north to the Saxony Village site on the south 

 Main Street, from Division Road on the west to Fond du Lac Avenue on the east 

 Squire Drive, from Main Street on the north to Mequon Road on the south 

 Pilgrim Road, from Main Street on the north to Mequon Road top the south 

 
Secondary street and primary trail connections from Saxony Village to adjacent residential neighborhoods 

and open spaces will also be included at a more general level than the study area corridors. 

 

The study area corridors connect a number of important community sites, including Haupt Strasse Park, the 

Main Street District, Fireman’s Park, the Gehl Foods Performing Arts Pavilion, Kennedy Middle School, 

the Senior Activity Center, and the Mequon Road commercial area, to Saxony Village. Enhancing 

streetscapes, providing pedestrian and bike facilities, and including green infrastructure features along the 

study area corridors is intended to be a catalyst for future development in downtown Germantown and 

adjacent neighborhoods, and leverage existing and planned amenities throughout the Village. The 

Connectivity Plan will also help inform the design features and character of future street improvement 

construction projects throughout Germantown. 

 

The Connectivity Plan design will be led by a team of professionals contracted by the US EPA.  A series 

of workshops including a visioning and site pin-up meetings will be held in early November with key 

community stakeholders. The final Connectivity Plan will be discussed at an upcoming Plan Commission 

meeting. 

 

More information on the County’s Site Redevelopment Program can be found on the County’s website 

at www.co.washington.wi.us/SRP .   

http://www.co.washington.wi.us/SRP
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Former Niphos Coatings Remediation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

Former Niphos Coatings 
 

 

 

 

Village of Slinger – Site of the US EPA emergency clean up in 2012. The remediation was completed by 

Reese and Stantec is currently working to complete and submit site closure request by end of January for 

WDNR review.  Anticipate case closure by April 2019. Stantec is currently working with Vandewalle & 

Assoc. and the Village of Slinger to consider redevelopment scenarios. 

  

Niphos Before – Exposed soil 

contaminated with arsenic and 

PAHs. 

Niphos After - Contaminated soil removed and replaced w/clean fill & topsoil.  

Working with Stantec to complete and submit closure request by end of January 

for WDNR review and anticipate case closure by April 2019. 
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SRP Success Story Video/ArcGIS Story Map 
 

 

 



 

 

Site Redevelopment Success Story Video’s and ArcGIS Story Map 

 

 

 

o Completed several success story videos for E. H. Wolf & Sons and Saxony Village  

https://www.youtube.com/watch?v=CyZ0VcHbt18 

o Created an online SRP Success Story ESRI story map on the Washington County Web 

Application Gallery at: 

http://washingtoncowi.maps.arcgis.com/apps/MapSeries/index.html?appid=79aeb565a

bf34db8bc5273c77fd769e8 

 

 

 

  

SRP Success Story Map on County Web Application Gallery 

https://www.youtube.com/watch?v=CyZ0VcHbt18
http://washingtoncowi.maps.arcgis.com/apps/MapSeries/index.html?appid=79aeb565abf34db8bc5273c77fd769e8
http://washingtoncowi.maps.arcgis.com/apps/MapSeries/index.html?appid=79aeb565abf34db8bc5273c77fd769e8
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